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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE | PAGE 1 of 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE NO. 5. PROJECT NO. (If applicable)
4 AUG 08 2001 ODIN
6. 1SSUED BY CODE| _ 0B16/TAS _|7. ADMINISTERED BY (I ofher than ftem ) CODE |

IASA Glenn Research Center
Attn: Thomas A. Spicer
Services and Construction Branch
21000 Brookpark Road, Mail Stop 500-312
Cleveland, OH 44135-3191

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) [] |9A. AMENDMENT OF SOLICITATION NO.
intellisource Information Systems, inc.
Attn: Karen Evans, Contracts Manager 9B. DATED (SEE ITEM 11)
10210 Greenbelt Road
Suite 350 [X] [f0A. MODIFICATION OF CONTRACT/ORDER NO.
Seabrook, Maryland 20706 NAS5-98145 C-73695-k
10B. DATED (SEE ITEM 13)
CODE FACILITY CODE 10-01-00

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers l:, is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference o the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (/f required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

n A ITHIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. INITEM 10A.

D‘ B |THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C [THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

R Mutual Agreement
l:] D |OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, ‘Z] is required to sign this document and return 1 copies to the issuing office.
" 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

2 NAME AND TITLE OF SIGNE%ype or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Aren E\(cuf\s e C.Sr()\f OF &V\'{"GO" Thomas A. Spicer, Contracting Officer
158, CO CTOR/OFFERQ 15C. DATE SIGNED [ 16B. UNITED STATES OF A?A 16C. 075 8750
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(1) The following Infrastructure Upgrade Proposals (IUP)s line items are added
to the subject Delivery Order:

347 Delivery Order Description Amount
Item No.
43 Building 54
45 Training RM - Bldg. 142
46 Bldg. 110 Network & Phone
47 Bldg. 500 NW,SE&SW
Rewiring
Total All Bldgs.

The proposals for Building 54 (dated May 9, 2001); Training Room, Bldg. 142,
Room 182 (revised proposal dated July 18, 2001); Building 110 Network and Phone
(dated June 25, 2001); and Building 500 NW,SE & SW rewiring (revised proposal
dated July 18, 2001) are incorporated herein and made a part hereof.

(2) The contract value of $43,382,695.00 remains the same.
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